



**Tubular Daylighting Devices U Factor Test
Project Monitoring Task Group
Conference Call**

Friday, February 3, 2006

Chair: *Dave De Block, ODL, Inc.*

1. Members discussed any outstanding issues before the final version of the report is issued.
2. Members concluded the contractor fulfilled their test obligations and 90 % payment recommendation will be given at the spring membership meeting.
3. A TDD Software RFP will be balloted for the spring meeting. The RFP will solicit bidders to develop better simulations that will better converge with test values.
4. Participants recommended continued use of TDD simulation procedures.
5. ATI will prepare a peer review paper for ASHRAE submission. 90% contract payment will be made if board approval is given and the final 10% after the paper is submitted to ASHRAE.
6. Meeting adjourned.