

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Thursday, February 26, 2009

4:00 – 5:00 p.m. EST

Chair: Joe Hayden, Pella Corporation

- 1) Roll call: *Willie du Pont, Joe Hayden, Christian Kohler, Ray McGowan, Robin Mitchell, Tyler Westerling, Ross McCluney*
- 2) Ray McGowan took notes.
- 3) Notes Approved from February 5 conference call.
- 4) One venetian blind will be delivered soon and two other window samples will arrive 2/26.
- 5) SHGC and U-Factor testing awaiting new samples. Testing progressing on schedule.
- 6) Simulations without attachments are complete. THERM files supplied for some samples and final simulations with attachments will begin soon.
- 7) Literature review is complete. Existing data comparisons will be made soon.
- 8) Testing and simulation will be completed on schedule by March 31. The complete project is expected to be complete by May 31.
  - Ultimate goal is to achieve BOD approval of W6/T6 at the July 2009 Membership Meeting
- 9) Schedule next conference call: Thursday, March 12, 2009, 4:00 – 5:00 EDT.
- 10) Adjourn.

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

