Draft

Attachments Optical PropertiesTask Group Project Schedule

	PCP & Labeling Task Group Priority Actions																									
	Updated on 15FEB2010 by TMM																									
#	***Task Name***	*NOV09*	*DEC09*	*JAN10*	*FEB10*	*MAR10*	*APR10*	*MAY10*	*JUN10*	*JUL10*	*AUG10*	*SEP10*	*OCT10*	*NOV10*	*DEC10*	*JAN11*	*FEB11*									
1	Solicit participants for new task groups																									
2	Review draft scope statements with Sub-Committee Chairs																									
3	Determine scope statements																									
4	Regularly scheduled conference calls																									
5	Gannt Chart previewed, released and updated																									
6	Consult with Sub-Committee during conventions																									
7	Identify assigned participants for each task group																									
8	Identify a new Chair for PCP Task Group																									
9	Produce mock-up of possible label																									
10	Produce ballot submission to put label design in front of organization																									
11	Begin draft process for PCP guidelines																									