

WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Wednesday, June 9, 2010

3:00 – 4:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

- 1) **Attending:** *Willie duPont, Joe Hayden, John Lewis, Peter Lyons, Ray McGowan, Robin Mitchell, Tyler Westerling.*
- 2) **Status of SHGC and U-Factor testing.**
 - **Willie will provide his report by COB 6/9/10.**
 - **ATI will provide all remaining SHGC and U-factor information by 6/18**
 - **Willie will review final information with Charlie by 6/14 to determine if Charlie needs further information**
- 3) **Comparison of test & simulation results.**
 - **The master comparison spread-sheet (with std. condition simulations completed to-date) has not changed since the last meeting**
 - **All simulations (std. conditions) expected to be completed by 6/28**
 - **Willie to provide Charlie the “column N” information by 6/14**
 - **Status of simulations under actual conditions.**
 - **Willie to provide Charlie the actual U-factor conditions by 6/14**
 - **Simulations completion expected by 7/12**
 - **Effect of non-centered blinds (placeholder)**
- 4) **Comparison to existing data outside the scope of this research project (placeholder)**
- 5) **Develop recommended revised date for mandating that dynamic glazing products be rated, certified & labeled with values accounting for the product’s dynamic feature(s). (placeholder)**
- 6) **Next conference call on Wednesday, June 30, 3 pm ET.**

SCOPE:

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT