



CMAST Implementation Task Group

Conference Call Meeting Notes

Monday, June 22, 2009

3:00 – 4:00 p.m. EDT

Chair: Dan Wacek

Participants: Dan Wacek (Chair), Mahabir Bhandari, Charlie Curcija, Gurjinder Singh, Jessica Ferris (Staff) and John Lewis (Staff)

- 1) **Meeting was called to order at 3:05 PM EDT.**
- 2) **Recording secretary appointed (Jessica Ferris).**
- 3) **Notes from May 4, 2009 conference call approved as presented.**
- 4) **Agenda reviewed and approve as amended**
- 5) **Review current Task List (March 28, 2009)**
 - a) **W5/T5 to W6/T6 Comparison finalized – report from LBNL:** Comparison completed as of 6/12/2009. Final report is pending and should be distributed this week.
 - b) **Review Validation findings (W6/T6 to CMAST) from Charlie Curcija:** In Process - discrepancies found - bug in W6 needed to be fixed in order to continue validation. This bug was corrected. C. Curcija is re-simulating some of the products and should be completed by the end of this week. Report found 1/2% disagreement in findings for only two of the products compared but that was due to a bug in T5 which has been fixed/addressed in T6.
 - c) **Two additional tasks added to 5 – Usability and Reliability:** These two tasks are pending but must be completed before CMAST can be implemented/approved. Both are scheduled to be completed by July 1, 2009, which will allow for Board approval at the July 2009 NFRC meeting.
 - i) **5-E Resolution of Phase II Testing Bugs and**
 - ii) **5-F Release of CMAST version 1.0**
- 6) **Other business - None**
- 7) **Next Steps –** The task group will meet again prior to the July NFRC meeting in Baltimore, Maryland to review the task list and ensure that all tasks have been satisfactorily completed. In addition, the task group will finalize its recommendation to the Software Subcommittee, Technical Committee, and Board of Directors.

The next conference call is scheduled for Thursday, July 16, 2009 at 2:00 PM EDT.

- 8) **Meeting adjourned at 4:05 PM EDT**