

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Thursday, November 20, 2008

2.00 To 3.00 pm ET

Chair: Joe Hayden, Pella Corporation

- 1) Roll call: *Willie du Pont, Joe Hayden, Christian Kohler, Ray McGowan, Tyler Westerling, Peter Lyons*
- 2) Ray McGowan appointed recording secretary.
- 3) Approved Notes from October 16 conference call.
- 4) Agenda Reviewed and approved
- 5) All specimens nearly gathered. Testing still possible in Fresno, CA. U-factor testing to resume after Thanksgiving. SHGC not likely to finish this fall, ten samples remain for SHGC testing that will likely finish prior to March 1.
- 6) U-factor testing underway and may finish prior to March 1.
- 7) Simulations on hold pending completion of modified contract with Carli. Proposed contract revisions will be sent to Carli and the PMTG by November 23. If no comments are received by November 26, NFRC and Carli will countersign the contract. Goal is to have the contract completed and signed no later than December 2.
- 8) Literature review continues.
- 9) Next conference call will be Tuesday December 16, 4 pm ET.
- 10) Project Timeline
  - Goal: Window 6-Therm 6 approval by Summer 09 meeting (July 20-23, 2009, Baltimore, MD)
  - 
  - Reminder: The mandatory date by which complex products must be labeled with values that account for the presence of the attachment is now the earlier of:
    - Six months after two or more simulation labs are accredited to use W6/T6, or
    - March 1, 2010.
- 11) Adjourned @ 2.53 pm.