

WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Thursday, December 18, 2008

4:00 – 5:00 p.m. EST

Chair: Joe Hayden, Pella Corporation

1) Attending:

- Roll call: *Charlie Curcija, Willie du Pont, Joe Hayden, Peter Lyons, Ross McCluney, Ray McGowan, Robin Mitchell, Bipin Shah*

2) Status of obtaining test specimens

- Some samples arrived clear, not low-e as prescribed, may procure proper product or modify existing product to substitute
- Willie du Pont will resolve matter by January 9.

3) Status of SHGC and U-Factor testing.

- Most u-factor tests complete
- ATI needs to advise on SHGC test status. Unfavorable testing weather presently, testing may resume in February.
- Willie du Pont will provide TG with U-factor and SHGC testing status report by December 31.
- Ray McGowan will provide a testing financial status

4) Status of simulation work

- Specimen drawings are being gathered
- Willie du Pont and Carli will meet soon to exchange drawing information

5) Status of Literature Review

- Some reliable existing Pella and ODL test data identified from prior testing/measurement, other sources that have been evaluated have not proven reliable.

6) Review status against overall time-line:

- Simulations and testing on schedule to finish at the end of March 09
- Tasks are being completed on a reasonable course towards the ultimate goal of BOD approval of W6/T6 at the July 2009 Membership Meeting.

7) Schedule next conference call:

- Tuesday, January 20, 2009, 4:00 – 5:00 EST.

8) Adjourn