

WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Tuesday, January 20, 2009

4:00 – 5:00 p.m. EST

Chair: Joe Hayden, Pella Corporation

- 1) Meeting called to order. Attending: *Charlie Curcija, Willie duPont, Joe Hayden, Christian Kohler, Ray McGowan, Robin Mitchell, Bipin Shah, Tyler Westerling.*
- 2) Two specimens were incorrectly constructed and proper replacements are being sent (one or two weeks from today for arrival at ATI-CA).
- 3) Testing status spreadsheet will be updated by February 2. Six (of 22 total) U-factor tests have been completed so far. Thirteen of twenty six SHGC tests are completed to date. A March 31 U-factor and SHGC test completion date is still the target.
- 4) Sunergy will supply Carli the required information for the simulation work asap. A March 31 completion date is still in place for all testing and simulation work.
- 5) Literature Review will be presented to PMTG by February 2 as part of Sunergy's complete status report.
- 6) Ultimate goal remains to achieve BOD approval of W6/T6 at the July 2009 Membership Meeting.
- 7) Next conference call on Thursday, February 5, 2009, 4:00 – 5:00 EST.