

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call notes

Thursday, March 19, 2009

4:00 – 5:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

---

- 1) Call to Order.
  - Roll call: *Willie duPont, Joe Hayden, Christian Kohler, Ray McGowan, Robin Mitchell, Tyler Westerling, Bipin Shah.*
- 2) February 26 conference call Notes approved.
- 3) Status of obtaining test specimens:
  - Awaiting description of all glazing layers marked red in specimen list spreadsheet.
  - Hunter Douglas black shade due to ATI-Fresno
- 4) Status of SHGC and U-Factor testing:
  - Must consider emissivity and solar reflectance/absorbance test on aluminum frames
  - 12/22 U-factor (two U-factor tests may not be used) and 13/26 SHGC tests complete
  - Remaining SHGC and U-factor tests shall be completed by April 30
- 5) Status of simulation work:
  - Awaiting Pella working drawings, Carli will simulate upon receipt
  - Awaiting Marvin working drawings, Carli will simulate upon receipt
  - Awaiting single glazed spec and attachment frame details (for woven products) from ATI
- 6) Comparison to existing data outside the scope of this research project:
  - No changes on this task
- 7) Review status against overall time-line:
  - Ultimate goal remains to achieve BOD approval of W6/T6 at the July 2009 Membership Meeting.
- 8) Schedule next conference call:
  - Wednesday, April 8, 2009, 4:00 – 5:00 EDT.