

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Wednesday, April 8, 2009

4:00 – 5:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

---

**1) Call to Order.**

- **Roll call – Members present:** *Charlie Curcija, Willie duPont, Jessica Ferris, Joe Hayden, Christian Kohler, Ross McCluney, Robin Mitchell.*
- **Anti-trust reminder.**

**2) Recording secretary appointed.** (*Jessica Ferris*)

**3) Notes from March 19, 2009 conference call approved as presented.**

**4) Agenda reviewed and approved.**

**5) Status of obtaining test specimens.**

- 4 of 7 test specimens have been sent and are at LBNL
- The remaining 3 specimens are to be shipped to LBNL within the next 2 weeks.
- Arrangements have been made for LBNL to perform the necessary measurements on these specimens. LBNL will start measurements with the 4 they currently have.

**6) Status of SHGC and U-Factor testing.**

- 24 of 26 SHGC tests have been completed
- Willie duPont will confirm the status of U-Factor testing at the next meeting
- Target remains to have all testing completed by April 30
- TG discussed possibly testing a Pella window with no shade installed if this will prove beneficial to the project. No decision reached. Will discuss further during future calls.

**7) Status of simulation work.**

- Information being compiled by Willie to be sent to Charlie for simulation shortly in order to meet the April 30<sup>th</sup> target date.

**8) Comparison to existing data outside the scope of this research project.**

- In progress

**9) Review status against overall time-line:**

- Ultimate goal is to achieve BOD approval of W6/T6 at the July 2009 Membership Meeting.

**10) Next conference call:**

- Thursday, April 30, 2009, 4:00 – 5:00 EDT.

**11) Meeting adjourned at 4:52 EDT.**