

WINDOW6 / THERM6 Validation Research PMTG

Notes

Wednesday, April 30, 2009

4:00 – 5:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

- 1) Call to Order.
 - Roll call: *Willie du Pont, Joe Hayden, Ross McCluney, Ray McGowan, Bipin Shah, Tyler Westerling, Christian Kohler.*
- 2) Approved notes from April 8 conference call.
- 3) Status of obtaining test specimens
 - All test specimens have been sent to ATI except mock up glazing system that emulates a shading system. Willie and Christian will work to finalize the testing method.
- 4) Status of SHGC and U-Factor testing.
 - All testing complete with the exception of the glazing system mock up
 - Pella windows (2) without shades may yet be tested dependent upon budget.
- 5) Status of simulation work.
 - Willie still gathering information for simulations
 - Targeting completion by May 31
- 6) Comparison to existing data outside the scope of this research project.
 - Willie obtained ODL's permission to review their performance data
- 7) Review status against overall time-line:
 - Ultimate goal remains to achieve BOD approval of W6/T6 at the July 2009 Membership Meeting.
- 8) Next conference call will be Wednesday, May 20, 2009, 4:00 – 5:00 EDT.