

WINDOW6 / THERM6 Validation Research PMTG
Conference Call Notes
Wednesday, September 2, 2009
2:00 – 3:00 p.m. EDT
Chair: Joe Hayden, Pella Corporation

- 1) Call to Order.
 - Roll call: *Charlie Curcija, Willie du Pont, Joe Hayden, Christian Kohler, Ray McGowan, Robin Mitchell*
- 2) Status of SHGC and U-Factor testing.
 - Willie will confirm with ATI the status of the triple glazed specimen with dark, absorbing inner lite
 - Willie will get metal framed window (used for fritted glazing and other specimens) description to Charlie ASAP. *Simulated U-factor value necessary for SHGC test/calculation for fritted specimen.*
 - No status change with testing of Pella window with no shade installed (not on original schedule)
- 3) Comparison of test & simulation results.
 - Many simulations are still outstanding. Once proper information is provided, further comparisons can begin.
- 4) The task group set a variety of priorities for Willie to provide data to Charlie to continue simulations.
- 5) Willie and Ray identified potential discrepancies with the budget and will complete the review for presentation by next conference call.
- 6) Next conference call scheduled for September 8 @ 11 am ET.
- 7) Adjourn.

SCOPE:

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT