

WINDOW6 / THERM6 Validation Research PMTG  
Conference Call Notes  
Wednesday, September 8, 2009  
11:00 – 12:00 a.m. EDT  
Chair: Joe Hayden, Pella Corporation

---

- 1) Attendees: *Charlie Curcija, Willie du Pont, Joe Hayden, Ray McGowan, Robin Mitchell, Tyler Westerling, Bipin Shah, Ross McCluney, John Lewis*
- 2) Status of SHGC and U-Factor testing.
  - ATI will provide to Willie Pella-Venetian blind-between glazing raw data by 9/11/09
    - Willie to provide environmental conditions for blind between glazing product to Charlie by 9/15/09
  - ATI will provide to Willie all remaining specimen testing raw data by 9/18/09
    - Willie to provide remaining test specimen environmental condition data to Charlie by 9/22/09
  - Willie confirmed with ATI the triple glazed specimen with dark, absorbing inner lite has been tested, but ATI has not supplied final report. ATI will deliver report by 9/11/09.
  - Willie will get metal framed window (used for fritted glazing and other specimens) description to Charlie by 9/9/09
  - No status change with testing of Pella window with no shade installed (not on original schedule)
- 3) Comparison of test & simulation results.
  - Many simulations are still outstanding. Once proper information is provided, further comparisons can begin.
- 4) ATI will negate SHGC TC charges (\$4,575). The U-factor wiring charges (\$1,750) and the SHGC reporting fees (\$5200) will remain. ATI will forego its final SHGC test and reporting fee (\$1,700) toward resolving these discrepancies. Final resolution of the contract will be decided at the next conference call.
- 5) Next conference call scheduled for September 17 @ 11 am ET.

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT