

WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Thursday, September 24, 2009

2:00 – 3:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

- 1) Attending: *Willie du Pont, Joe Hayden, Christian Kohler, Ross McCluney, Ray McGowan, John Lewis, Charlie Curcija*
- 2) Status of SHGC and U-Factor testing.
 - Willie and Charlie will meet via Goto meeting to review one test report and determine how best to transfer remaining report data. Completed by 9/29.
 - U-factor simulations of metal framed windows with Viracon fritted glass needed from Charlie enabling ATI to complete the SHGC test report. Charlie will provide these data to ATI by 9/28.
 - Willie will continue to work with ATI to obtain remaining data
- 3) Willie will make recommendation on next conference call to resolve budget discrepancy
- 4) October 8 @ 1 pm is next conference call.

SCOPE:

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT