

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Thursday, October 8, 2009

1:00 – 2:00 p.m. EDT

Chair: Joe Hayden, Pella Corporation

---

- 1) Call to Order.
  - Roll call: *Charlie Curcija, Willie duPont, Joe Hayden, Christian Kohler, John Lewis, Ross McCluney, Ray McGowan*
- 2) Notes from September 24 conference call were approved.
- 3) Status of SHGC and U-Factor testing.
  - U-factor simulation results of metal-framed windows with Viracon fritted glass were forwarded to ATI by 9/28
    - Three SHGC and one U-factor test reports are due from ATI by 10/12, Willie to follow up with Tyler @ ATI
  - Willie will provide remaining Pella SHGC test results in proper format to Charlie by 10/12
  - Willie will provide all remaining SHGC test data to Charlie by 10/30
- 4) Comparison of test & simulation results:
  - Charlie has done simulations under standard conditions and results have been provided to PMTG. Christian (LBNL) will review these data by the next conference call (10/30)
  - Additional simulations under actual conditions will continue as data become available
- 5) Comparison to existing data outside the scope of this research project-no changes to date. Will continue to keep on the agenda as a place-holder.
- 6) Willie will make a recommendation for resolving budget discrepancy by the next conference call (10/30)
- 7) Recommended revised date for mandating that dynamic glazing products be rated, certified, and labeled with values accounting for the product's dynamic feature(s) will depend upon project's progress. No decision at this time.
- 8) Next conference call on October 30<sup>th</sup> @ 1 pm ET.
- 9) **Adjourn.**

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

