

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Monday, November 9, 2009

3:30 – 4:30 p.m. EST

Chair: Joe Hayden, Pella Corporation

- 1) **Roll call:** *Charlie Curcija, Willie duPont, Joe Hayden, Christian Kohler, John Lewis, Ross McCluney, Ray McGowan, Robin Mitchell, Bipin Shah*
- 2) **Notes from the October 30 conference call were approved.**
- 3) **Status of SHGC and U-Factor testing**
  - **Status of Willie obtaining remaining test reports and raw data from ATI:**
    - **Three SHGC reports still outstanding, due by 11/13**
    - **One U-Factor test report still outstanding, due by 11/13**
    - **Remaining raw data promised by COB today, 11/9/09**
  - **Status of Willie providing Charlie with remaining test report data in proper format:**
    - **Dependent on receiving raw data from ATI by 11/9, Sunergy Consulting will provide by 11/13**
- 4) **Comparison of test & simulation results.**
  - **Several TG members will meet 11/12 via conference call to discuss u-factor testing questions**
  - **Status of remaining simulations under standard conditions**
    - **Remaining information for IS01,02,03 from ATI to Charlie by 11/23**
    - **Remaining information for SG03 simulation, Charlie needs frame details, glazing fit details expected by 11/13 from ATI**
    - **Remaining mounting detail information for OS01, 02 from ATI to Charlie by 11/23**
    - **IS04-07 require a confidentiality agreement to be completed by 11/19**
    - **Remaining mounting detail information for BS01,2 from ATI to Charlie by 11/23**
  - **BS06 to 11 nearly complete by Charlie, expected by 11/13**
- 5) **Willie duPont and Joe Hayden will present a proposed budget revision, as agreed upon by the TG, to the membership for approval at the upcoming Research SC meeting.**
- 6) **Next conference call on Monday, November 30 @ 1 pm ET.**

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT