

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Monday, January 11, 2010

2:00 – 3:00 p.m. EST

Chair: Joe Hayden, Pella Corporation

---

- 1) Attending: *Charlie Curcija, Willie duPont, Joe Hayden, John Lewis, Ross McCluney, Ray McGowan, Robin Mitchell*
- 2) Ray McGowan appointed recording secretary. (*NFRC staff*)
- 3) Status of SHGC and U-Factor testing.
  - Willie will request further details on the first six SHGC test reports by 1/13 expecting that information by 1/20. All final SHGC results have been provided by ATI.
  - Willie will request raw data on all U-factor reports by 1/15 expecting that information by 1/29. All U-factor final results have been provided by ATI.
  - Status of Willie providing Charlie with remaining test report data in proper format:
    - All except inside venetian blinds and outside shades, due by 1/13
    - Inside venetian blinds and outside shades, due by 1/20
- 4) Comparison of test & simulation results.
  - Willie will consolidate all test and simulation results into a single spreadsheet by 1/22
  - Status of remaining simulations under standard conditions
    - Confirmation of remaining frame details & glazing fit information for SG03, due by 1/20
    - Drawings for IS04-07 from Willie to Charlie, due by 1/13
    - Remaining information for IS01-03 from Willie to Charlie, due by 1/13
    - Remaining mounting detail information for OS01-02 from Willie to Charlie, due by 1/29
    - Remaining mounting detail information for BS01-02 from Willie to Charlie, due by 1/20
    - Simulations for BS06-11 are complete
  - Status of simulations under actual conditions
    - Status of Willie providing Charlie actual simulation conditions, due by 1/27
    - Simulations to be complete by 2/10
  - Effect of non-centered blinds (placeholder)
- 5) Comparison to existing data outside the scope of this research project (placeholder)
- 6) Develop recommended revised date for mandating that dynamic glazing products be rated, certified & labeled with values accounting for the product's dynamic feature(s). (placeholder)
- 7) Next conference call on January 22 @ 2 pm ET

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT