

# WINDOW6 / THERM6 Validation Research PMTG

Conference Call Notes

Wednesday, March 10, 2010

2:30 – 3:30 p.m. EST

Chair: Joe Hayden, Pella Corporation

---

1) **Call to Order.**

- **Roll call:** *Charlie Curcija, Willie duPont, Joe Hayden, Christian Kohler, John Lewis, Peter Lyons, Ray McGowan*

2) **Status of SHGC and U-Factor testing.**

- **Status of Willie obtaining details on remaining SHGC test reports (expected by 3/17)**
- **Status of Willie obtaining details on remaining U-factor test reports (expected by 3/12)**
- **Status of Willie providing Charlie with remaining test report data in proper format:**
  - **Inside venetian blinds and outside shades-complete**

3) **Comparison of test & simulation results.**

- **Status of Willie completing the master comparison spread-sheet, due by 3/15**
  - **Review of spread-sheet if complete on next conference call**
- **Status of remaining simulations under standard conditions.**
  - **Investigation of suspect SHGC simulation results for BS06 and BS11. (LBNL / Charlie)**
    - **Report expected by 3/12.**
  - **Confirmation of remaining frame details & glazing fit information for SG03, due by 3/17**
  - **Descriptions for drawings for IS04, 05, 06, 07 from Willie to Charlie, due by 3/26**
  - **Remaining information for IS01, 02, 03 from Willie to Charlie, due by 3/19**
  - **Remaining mounting detail information for OS01 from Willie to Charlie, due by 3/19**
  - **Remaining mounting detail information for BS01, 02 from Willie to Charlie, due by 3/26**
- **Status of simulations under actual conditions.**
  - **Status of Willie providing Charlie actual simulation conditions:**
    - **SHGC conditions-complete**
    - **U-factor conditions due by 3/17**
    - **Simulations to be complete by 3/31**
  - **Effect of non-centered blinds-placeholder**

4) **Comparison to existing data outside the scope of this research project-placeholder**

5) **Develop recommended revised date for mandating that dynamic glazing products be rated, certified & labeled with values accounting for the product's dynamic feature(s)-placeholder**

6) **Next conference call on Monday, April 5 @ 2-3 ET.**

\*\*\*\*\*

**SCOPE:**

As defined in Paragraph 3.7 of the 2007 Research Manual, the PMTG shall be responsible for:

- Overseeing all aspects of the project.
- Ensuring that the work described in the accepted bid is being done.
- Reviewing all data collected during the research work.
- Recommending to the proponent(s) any improvements or revisions necessary to the project.
- Providing status reports at each Research Subcommittee meeting.
- Reviewing and evaluating the final project report.
- Making a final recommendation to the Research Subcommittee when the PMTG members achieve consensus that the project has been completed.

This task group shall report to the Research Subcommittee.

DRAFT