

## Complex Product VT ILC Project Monitoring Task Group July, 29, 2009 Meeting-Notes

---

1. Attendees: Ross McCluney, Howdy Goudey, Peter Lyons, Bipin Shah, Steve Selkowitz, Willie du Pont, Aziz Laouadi, Roger LeBrun, Dan State, Paul Jaster, Keith Kopitzke, Mike Rubin
2. Once LBNL and Velux finish reference tube testing a conference call will be scheduled. All test data will be forwarded to Ross McCluney and NFRC staff prior to PMTG review.
3. Testing status
  - a. Solatube has completed testing reference tube and samples.
  - b. Velux has begun testing the reference tube.
  - c. LBNL will begin testing immediately.
4. Since Solatube has completed nearly all of its tests, since this project was never envisioned as an NFRC research project, merely an informational comparison test, and since the two companies are funding their participations themselves, the scope of the project does not include an expanded test protocol to include occulting disk measurements with the tubular skylights. McCluney, nevertheless, requested a few tests of at least the reference TDD by Solatube both with and without an occulting disk in place, so we have at least some experience with this added testing methodology.
5. Next call: Thursday, August 20 @ 12 pm ET, mainly to discuss progress with the project.